e BIETIA

IMPROVING COMMUNITIES TOGETHER WEEKLY SUMMARY REPORT
Client: Needham DPW Dates: 5/18/2020 to 5/22/2020
Contract: Rosemary Lake Dredging
Contractor: Maverick Construction Co., Inc. Inspector(s) on site:  Caroline Armstrong

WORK COMPLETED THIS WEEK

e Weekly turbidity monitoring conducted on Tuesday and Friday along Rosemary Brook.
Erosion controls and inlet fish nets resources inspected by BETA on Friday.

e Maverick placed excavated materials into soil bins on work pad to allow stabilization. Added
cement additive to soil in bins to stabilize. After mixing, the piles were consolidated, smoothed,
and covered with poly sheeting. Logs placed on edges of polysheeting to hold in place.

e Maverick continued demobilization of some equipment. Both treatment systems have been
removed from the Site. Crane mats were cleaned and removed throughout the week. Soil bins
were deconstructed this week.

e Maverick hauled stabilized material to Southbridge Landfill on Tuesday, Wednesday,
Thursday, and Friday. Each load is around 24-25 CY. Twenty-four (24) were completed to
Southbridge this week (15 on Tuesday, 3 on Wednesday, 3 on Thursday, and 3 on Friday).
Final tonnages for this week have not yet been provided by the facility but is estimated to be
around 760 tons.

e An estimated 9,900 tons were hauled through last week. An estimated 760 tons were hauled
off-Site this week with an approximate project total of 10,700 tons (around 7,925 CY).

e A fuel delivery took place on Tuesday and Thursday.

e During the week, Maverick captured about one hundred and seven (107) fish found by work
pad, logged and relocated downstream, per wildlife training.

WORK ANTICIPATED FOR NEXT WEEK

o Complete demobilization on work pad and lake bed.
e Close valve of lake gate and allow lake to begin refilling.
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Needham DPW
Rosemary Lake Dredging

HAULING PHOTOS

TUESDAY - MAY 19, 2020

Hauling aterial to Suthbridge Landfill on Tuésday. Fifteen (15) loads were completed on
Tuesday.

Rosemary Street during hauling on Tueday. Maverick swt road periodically.
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Needham DPW
Rosemary Lake Dredging
WEDNESDAY — MAY 20, 2020
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othbridge Landfill on Wednesday. 'i'hree (3) loads we completed to
Southbridge on Wednesday.

Hauling material to
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Needham DPW
Rosemary Lake Dredging

THURSDAY - MAY 21, 2020

Hauling material to Southbridge Landfill on Thursday. Three (3) loads were completed to
Southbridge on Thursday.

Rosemary Street during hauling on Thursday. Méverick sWépt road péfid&icélly;
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Needham DPW
Rosemary Lake Dredging

FRIDAY — MAY 22, 2020

Rosemary Street during hullng on Fray. Maverick swept road periodically.
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Needham DPW
Rosemary Lake Dredging

PHOTOS

Soil bins were deconstructed and areas were cleaned out on work pad.
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Needham DPW
Rosemary Lake Dredging
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Roughly 107 fish were ord and relocated from the forebay on Monday.
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Needham DPW

Fish nets inspected on Thursday. (Main inlet)
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Needham DPW
Rosemary Lake Dredging

Fish nets inpectd onhursda. (Souhern iIet)
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Needham DPW
Rosemary Lake Dredging

Fish nets inspected on Thursday. (Southern inlet)
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